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September 25, 2014 

TO: Nina Nichols, Deputy Director for Enterprise Regulation  

 
FROM: Russell A. Rau, Deputy Inspector General for Audits 

SUBJECT: FHFA Oversight of Freddie Mac’s Information Technology Investments 

Summary 

Freddie Mac annually makes substantial investments to maintain and improve its information 

technology (IT) infrastructure, which is vital to its mission of helping to provide liquidity, 

stability, and affordability in the nation’s housing market. In fact, Freddie Mac maintains an 

IT investment portfolio of over 250 individual projects.
1
 Large organizations making such 

substantial investments in IT should ensure that each investment decision is subjected to careful 

scrutiny to ensure, among other things, that the investment’s risks and returns have been 

evaluated and are understood; it aligns with the organization’s mission; it continues to meet 

mission needs at the expected levels of cost and risk; and its impact on mission performance is 

evaluated. In order to effectively scrutinize their investments, federal and industry organizations 

implement and enforce IT investment management processes. 

As conservator of Freddie Mac, FHFA is charged with preserving and conserving Freddie Mac’s 

assets and has broad responsibility for managing the Enterprise’s activities to fulfill its mission.
2
 

FHFA fulfills this obligation in part through the exercise of its delegations of authority to review 

and approve Freddie Mac’s business decisions, and to review key documents, such as Freddie 

Mac’s annual operating budget. FHFA requires that Freddie Mac’s systems provide relevant, 

accurate, and timely information that is secure and supported by contingency arrangements.
3
 

FHFA, under its supervisory and regulatory authorities regarding Freddie Mac, has a continuous 

examination program that encompasses Freddie Mac’s IT infrastructure. FHFA’s Office of 

                                                
1
 An IT investment portfolio is the combination of all IT assets, resources, and investments owned or planned by an 

organization in order to achieve its mission and strategic goals and objectives. 

2
 FHFA was appointed conservator for Freddie Mac in September 2008. 

3
 12 CFR Part 1236, Appendix—“Prudential Management and Operational Standards.” 
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Inspector General (OIG) conducted this audit to evaluate FHFA’s oversight of Freddie Mac’s IT 

investment management processes. 

Overall, OIG concluded that FHFA could improve its oversight of IT investments at Freddie 

Mac. Meeting Enterprise-wide business and user needs in a cost-effective and risk-based method 

can be enhanced by: (1) determining through examination whether Freddie Mac has 

implemented and is enforcing an effective IT investment management process; (2) issuing 

guidance on required objectives and controls in IT investment management processes, 

particularly at the portfolio level; and (3) and evaluating whether currently utilized Freddie Mac 

reports provide the information necessary to conduct effective supervisory monitoring of Freddie 

Mac’s portfolio of IT investments. 

As conservator, FHFA approves Freddie Mac’s annual operating budget but does not specifically 

review and approve the IT component of the budget, or review and approve individual IT 

projects unless an investment would constitute a significant change to Freddie Mac’s operations. 

Thus, supervisory review of Freddie Mac’s entire IT investment management process is even 

more important to protect FHFA’s interests as there is no corresponding conservatorship control 

to assess IT investments at the portfolio level. As a result, FHFA has limited assurance that 

Freddie Mac has implemented and enforces effective IT investment management practices and 

processes. Accordingly, OIG made recommendations to strengthen FHFA oversight, and the 

Agency generally agreed. Refer to Appendix B for the Agency’s comments and Appendix C for 

OIG’s evaluation of those comments. 

Background 

Fannie Mae and Freddie Mac are federally chartered to provide stability and liquidity in the 

home mortgage loan market. On July 30, 2008, the Housing and Economic Recovery Act of 

2008 established FHFA as the Enterprises’ regulator. Among its responsibilities, the Agency 

oversees their safety and soundness, supervises their support of housing finance and affordable 

housing goals, and facilitates a stable and liquid mortgage market. On September 6, 2008, FHFA 

became the Enterprises’ conservator to help protect them—and therefore the wider financial 

market—from collapse. As conservator, FHFA is charged with preserving and conserving 

Enterprise assets, ensuring their focus on the housing mission, and preparing for the future of the 

housing market. Through supervision and regulation, FHFA helps to ensure that the Enterprises 

are operating in a safe and sound manner so that they can serve as a reliable source of liquidity 

and funding for housing finance and community investment. 

Freddie Mac is making substantial investments in IT in order to better support its operations and 

reduce risk. As reported in its 2013 annual financial statements, Freddie Mac recently completed 

a 3-year multimillion dollar project to move key legacy applications and infrastructure to more 

current technology. It is making investments to maintain technology, to standardize its 

technology portfolio, and to focus on emerging information security risks.
4
 These investments 

                                                
4
 Federal Home Loan Mortgage Corporation, Form 10-K, Annual Report Pursuant to Section 13 or 15(d) of the 

Security Exchange Act of 1934, for the fiscal year ended December 31, 2013, 

http://www.freddiemac.com/investors/er/pdf/10k_022714.pdf. Accessed on July 30, 2014. 

http://www.freddiemac.com/investors/er/pdf/10k_022714.pdf
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are deemed by FHFA to be critical to Freddie Mac’s safety and soundness. A strong IT 

investment management process is critical to an organization such as Freddie Mac that is making 

such large IT investments.
5
 The process should help ensure that decisions on major IT 

expenditures are required and cost-effective, and that the investments, once funded, are regularly 

monitored and managed. 

Research suggests that the quality of investment decisions for IT projects can have a dramatic 

effect on an organization.
 
One study published by the Massachusetts Institute of Technology 

found that investment in IT had a greater impact on an organization’s profitability than 

investments in advertising or research and development.
6
 Another study found that economic and 

competitive pressures can compel organizations to cut costs and force them to scrutinize their IT 

operating and capital budgets more carefully, thereby making correct IT investment decisions 

economic and competitive necessities. Further, failure in IT projects is partly attributable to a 

lack of solid management tools for evaluating, prioritizing, monitoring, and controlling IT 

investments.
7
 

Federal agencies are required by the Clinger-Cohen Act to establish IT investment and capital 

planning processes and performance management.
8
 Additionally, the Office of Management and 

Budget has issued related directives and guidance. The Government Accountability Office 

(GAO) developed the IT Investment Management Maturity (ITIM) framework around the 

select/control/evaluate approach described in Clinger-Cohen.
9
 It provides a systematic method 

for federal agencies to minimize risk while maximizing the returns of IT investments. ITIM 

identifies and organizes processes critical for successful IT investment as an organization’s IT 

systems mature, which offers agencies a way to evaluate and assess how well they are selecting 

and managing their IT resources. GAO framed ITIM in terms of five stages of maturity, as 

shown in Figure 1. 

  

                                                
5
 IT investment is defined as the expenditure of resources on selected information technology or IT-related 

initiatives. The expectation is that the benefits from the expenditure will exceed the value of the resources expended. 

6
 Sunil Mithas et al., The Impact of IT Investments on Profits, MIT Sloan Management Review (Spring 2012), 

http://sloanreview.mit.edu/article/the-impact-of-it-investments-on-profits/. Accessed July 29, 2014. 

7
 A. Gunasekaran et al., A Model for Investment Justification in Information Technology Projects, International 

Journal of Information Management, at 349-64, (2001). 

http://www.umassd.edu/media/umassdartmouth/businessinnovationresearchcenter/publications/it_justification.pdf. 

Accessed July 28, 2014. 

8
 The Clinger-Cohn Act (also known as the “Information Technology Management Reform Act of 1996”), Pub. L. 

104-106, Division E, codified at 40 U.S.C. Chapter 25. 

9
 GAO, Information Technology Investment Management: A Framework for Assessing and Improving Process 

Maturity, GAO-04-394G (March 1, 2004), http://www.gao.gov/products/GAO-04-394G. Accessed July 29, 2014. 

http://sloanreview.mit.edu/article/the-impact-of-it-investments-on-profits/
http://www.umassd.edu/media/umassdartmouth/businessinnovationresearchcenter/publications/it_justification.pdf
http://www.gao.gov/products/GAO-04-394G
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FIGURE 1:  The Five Stages of Maturity within the ITIM Framework 

 

 Maturity Description 
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Focus 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

Project-
Centric 
Focus 

STAGE 5: 

Leveraging IT for strategic outcomes. 

The organization has mastered the selection, 
control, and evaluation processes and now seeks 
to shape its strategic outcomes by benchmarking 
its IT investment processes relative to other “best-
in-class” organizations. 

STAGE 4: 

Improving the investment process. 

The organization is focused on evaluation 
techniques to improve its IT investment processes 
and portfolio(s) while maintaining mature 
selection and control techniques. 

STAGE 3: 

Developing a complete investment 
portfolio. 

The organization has developed a well-defined IT 
investment portfolio, using an investment process 
that has sound selection criteria and maintains 
mature, evolving, and integrated selection, 
control, and evaluation processes. 

STAGE 2: 

Building the investment foundation. 

Basic selection capabilities are being driven by 
the development of project selection criteria, 
including benefit and risk criteria, and an 
awareness of organizational priorities when 
identifying projects for funding. Executive 
oversight is applied on a project-by-project basis. 

STAGE 1: 

Creating investment awareness. 

Ad hoc, unstructured, and unpredictable 
investment processes characterize this stage. 
There is generally little relationship between the 
success or failure of one project and the success or 
failure of another project. 

Source:  GAO, Information Technology Investment Management: A Framework for Assessing and Improving 

Process Maturity, GAO-04-394G (March 1, 2004). 

GAO defines the fundamental phases of the IT investment approach as follows:
10

 

 SELECT PHASE – the organization (1) identifies and analyzes each project’s risks 

and returns before committing significant funds to any project, and (2) selects those IT 

projects that will best support its mission needs. This process should be repeated each 

time funds are allocated to projects, reselecting even ongoing investments as described 

below. 

 CONTROL PHASE – the organization ensures that as projects develop and 

investment expenditures continue, the project continues to meet mission needs at 

the expected levels of cost and risk. If the project is not meeting expectations or if 

problems have arisen, steps are quickly taken to address the deficiencies. If mission 

                                                
10

 Id., at 8-9. Accessed July 30, 2014. 
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needs have changed, the organization is able to adjust its objectives for the project and 

appropriately modify expected project outcomes. 

 EVALUATE PHASE – actual versus expected results are compared after a project 

has been fully implemented. This is done to (1) assess the project’s impact on mission 

performance, (2) identify any changes or modifications to the project that may be 

needed, and (3) revise the investment management process based on lessons learned. 

The investment process does not end with the evaluation phase. A project can be active 

concurrently in more than one phase of the select/control/evaluate model. After a project has 

been designated for initial funding in the select phase, it becomes the subject of evaluation 

throughout the control phase for the purposes of reselection. Reselection is an ongoing process 

that continues for as long as a project is receiving funding. If a project is not meeting the goals 

and objectives that were originally established when it was selected, or if the goals have been 

modified to reflect changes in mission objectives—and corrective actions are not succeeding—a 

decision must be made on whether to continue to fund the project. Ultimately, “deselection” can 

be one of the most difficult steps to implement, but it is necessary if funds can be better utilized 

elsewhere. Once projects are operating and being maintained, they remain under constant review 

for reselection. 

In addition to GAO’s ITIM, other IT investment management methodologies are used in the 

industry as they are considered best practices. Freddie Mac is not legally bound by all the laws 

and federal guidance for managing IT investments that relate to federal entities, and may choose 

to follow commercial IT investment management best practices. Regardless, FHFA, as the 

conservator and regulator of Freddie Mac, is responsible for ensuring that the Enterprises use 

safe and sound practices to achieve efficiency and minimize losses on its operations. As such, 

FHFA should recognize that IT investment management is a best practice that should be used by 

Freddie Mac, given its current and planned IT expenditures. 

Freddie Mac’s IT Budget and Expenditures 

Freddie Mac has acknowledged the need to improve its IT systems. For example, in its 2013 

financial statements, Freddie Mac stated that its primary business processing and financial 

accounting systems lack sufficient flexibility to handle all the complexities of, and changes in, 

business transactions and related accounting policies and methods. This requires Freddie Mac to 

rely more extensively on spreadsheets and other end-user computing systems that could have a 

higher risk of operational failure and error. Freddie Mac’s planned IT expenditures over three 

years are expected to exceed $1 billion. In 2013, Freddie Mac officials stated that its current year 

expenditures support over 250 projects that align with its corporate strategic plan. Figure 2 

shows the growth of Freddie Mac’s IT budget and expenditures since 2011. 
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FIGURE 2: Freddie Mac IT Expenditures 2011-2014 – Budget to Actual ($ Millions) 

 
Source: Freddie Mac  

Freddie Mac’s IT projects result from both internal needs and those mandated by FHFA and 

others. However, according to FHFA officials, the Agency does not generally review and 

approve individual IT projects. Some of Freddie Mac’s projects have experienced significant 

cost increases. For example, one IT-related project under way is intended to address safety and 

soundness issues identified in an FHFA examination. In May 2013, Freddie Mac requested 

conservator approval to invest $198 million in this project over approximately five years. FHFA 

determined that approval of the IT project was within Freddie Mac’s delegated authority and did 

not review or render a decision on the project. Within six months of the request to FHFA, 

Freddie Mac recognized the need for a significant scope change that resulted in the need to 

allocate additional funding. This large, near-term scope modification calls into question the 

reasonableness of the initial and remaining cost, schedule, and performance parameters. In 

September 2013, Freddie Mac again requested FHFA approval, this time for the additional 

funding needed to address the scope change. However, FHFA did not review the project or 

render a decision. As such, FHFA did not assess the justification for the additional expenditures 

or the risk of future delays and cost increases given that over four years remained to complete the 

project. Freddie Mac has also reported other instances of cost overruns on IT projects. 

Given the level of delegation to the Enterprise, FHFA should ensure that Freddie Mac utilizes an 

effective process to manage its IT investments and that those investments achieve the best value 

for the Enterprise in fulfilling its mission. An effective ITIM process adds confidence that a 

proposed investment’s risks and returns have been evaluated using qualitative and quantitative 

measures, that controls are in place to ensure that the project continues to meet mission needs at 

the expected levels of cost and risk, and that adequate funds and resources are available for 

project success. 
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Conservator Review of Freddie Mac’s Budget  

In 2008, FHFA issued instructions
11

 to Freddie Mac’s Board of Directors and senior 

management detailing operational activities that require conservator approval versus those that 

require conservator notification.
12

 As detailed in its instructions, FHFA approves Freddie Mac’s 

annual operating budget, but Freddie Mac is only required to notify FHFA of any significant 

changes (i.e., increases) to its annual budget. The Agency typically does not view changes in  

Freddie Mac’s budget as an item that requires Conservator approval; the Agency considers 

budget changes to be operational in nature and within Freddie Mac’s delegated authority to 

approve. Further, the Agency does not separately approve components of Freddie Mac’s 

operating budget, including IT. Lastly, the Agency would only consider review of budget 

adjustments related to a significant change to Freddie Mac’s operations per its instructions or if 

Freddie Mac requests FHFA’s review. 

Separately, FHFA issues an annual conservatorship scorecard, which outlines specific objectives 

and milestones that Freddie Mac must achieve as part of its operations.
13

 Within these objectives 

are supporting investments, which may have underlying IT components that are monitored by 

FHFA’s Office of Strategic Initiatives (OSI). On a quarterly basis, OSI assesses Freddie Mac’s 

progress in achieving the conservatorship scorecard objectives and milestones, which includes 

the assessment of any IT investments that support scorecard objectives. OSI does not, however, 

assess Freddie Mac’s progress in meeting objectives and milestones for its non-scorecard-related 

projects. Freddie Mac expended 21% of its IT budget for scorecard-related projects that were 

monitored by OSI and expended the remaining 79% on IT for non-scorecard-related projects, 

which were not specifically monitored at a project level by OSI.
14

  

Supervisory and Regulatory Oversight of Freddie Mac’s IT Investment Management Process 

The Federal Housing Enterprises Financial Safety and Soundness Act of 1992, as amended, 

grants FHFA supervisory and oversight responsibilities for the Enterprises.
15

 FHFA is required, 

by statute, to examine Freddie Mac at least annually to ensure its safety and soundness. FHFA 

may also conduct targeted examinations, ongoing monitoring, or compliance reviews, as part of 

                                                
11

 In November 2008, FHFA issued an order to Freddie Mac outlining functions, responsibilities, and authorities of 

its Board of Directors. FHFA also issued a Letter of Instruction to the Board elaborating on the order and providing 

direction regarding implementation. In November 2012, FHFA issued a document holding its original orders in 

place, while revising and replacing the November 2008 Letter of Instruction in light of experience and practice 

under the conservatorship. The revised document provided greater specificity on the respective roles and 

responsibilities of FHFA, the Board, and management in relation to the conservatorship. 

12
 For notification, FHFA requires that Freddie Mac timely inform the Agency of any planned changes in its 

business processes or operations. 

13
 The most current scorecard is contained in FHFA’s 2014 Scorecard for Fannie Mae, Freddie Mac and Common 

Securitization Solutions (May 2014). 

14
 According to Freddie Mac officials, the Enterprise conducts periodic meetings with other offices within FHFA 

regarding its overall IT operations, which may at times include discussions about the status of individual IT projects. 

15
 Public Law No. 102-550. 
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its supervision and oversight. FHFA’s Division of Enterprise Regulation (DER) is responsible 

for these supervisory and regulatory duties. In addition, FHFA issues formal guidance to Freddie 

Mac in the form of advisory bulletins designed to communicate guidance, including IT, and to 

help achieve mission-critical goals and objectives. 

FHFA’s examination program uses a risk-based approach to determine which supervisory 

activities it will employ to assess the Enterprises’ safety and soundness. Beginning in 2010, 

FHFA determined that Freddie Mac’s IT governance infrastructure represented significant risk to 

its operations.
16

 In fact, in its 2013 Report to Congress (June 13, 2014), FHFA concluded that 

additional Freddie Mac management attention was required related to operational risk, including 

information technology, to reduce the risk profile to acceptable levels. As such, FHFA conducted 

ongoing monitoring procedures that identified several weaknesses in Freddie Mac’s IT 

governance processes. FHFA considered these weaknesses to be of “critical concern,” which 

prompted two subsequent targeted examinations and a special review in addition to continued 

ongoing monitoring. 

Finding:  Additional Supervisory Review and Guidance is Needed to Determine Whether 

Freddie Mac Has Implemented a Complete and Effective IT Investment 

Management Process 

FHFA has not determined through examination or other activity whether Freddie Mac has 

implemented a complete and effective IT investment management process. Further, FHFA has 

not issued formal requirements or guidance to Freddie Mac on IT investment management. 

FHFA examination efforts and recent guidance focused on project-level controls for IT systems 

and did not address portfolio-level controls, such as aligning IT investment with strategic goals 

and developing an overall IT infrastructure to support current and planned business operations. 

Additional focus on these areas can help strengthen the management of IT investments. 

Lack of Comprehensive Assessment of IT Investment Management Process 

Between 2010 and 2013, FHFA conducted two examinations, a supervisory review, and ongoing 

monitoring that assessed Freddie Mac’s IT governance structure (including Board and committee 

responsibilities, and executive reporting) and its IT project management processes. According to 

FHFA officials, the Agency focused on Freddie Mac’s IT governance because it presented a 

critical concern to Freddie Mac’s IT operations.
17

 Specifically, Freddie Mac’s IT infrastructure 

(policy, procedures, and senior management) was evolving as it went through four 

                                                
16

 IT governance includes the processes that ensure the effective and efficient use of IT in enabling an organization 

to achieve its goals. Organizations need a strong governance model in place to align IT investments with business 

requirements.. In contrast, ITIM is an integrated process (framework) focused on achieving desired business 

outcomes through the continuous selection, control, and evaluation of IT initiatives. The establishment of an IT 

governance structure is one of several processes that make up a successful ITIM framework. 

17
 In 2010, FHFA examiners found that the governance and control framework for Freddie Mac’s IT infrastructure 

was inadequate. The existing governance and control framework lacked policy and controls needed to sustain and 

operate an adequate IT environment. 
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reorganizations. As a result, FHFA’s examinations and review understandably focused on 

Freddie Mac’s IT governance issues. 

While assessing Freddie Mac’s IT governance, FHFA’s examiners also observed that Freddie 

Mac was experiencing other increased IT operational risks, such as issues with outdated systems, 

inadequate funding of existing projects, and the cancellation of an IT project after a significant 

outlay of resources over multiple years. From 2010-2012, Freddie Mac spent over $200 million 

on a company-wide initiative to enhance its current business processes and address outdated 

infrastructure issues. However, the project was not completed, and during 2012, portions of the 

initiative were either cancelled with no benefit to Freddie Mac or broken out into smaller 

projects. Although FHFA issued three Matters Requiring Attention (MRAs) regarding Freddie 

Mac’s IT infrastructure (outdated systems, IT governance and budget allocation) in 2010, FHFA 

did not adjust its supervisory approach to identify the underlying causes of this project’s failure 

(e.g., what critical processes of ITIM had not been implemented or were ineffective). As noted 

above, research suggests that IT project failures and increased project costs can be partially 

attributed to a lack of solid management tools for evaluating, prioritizing, monitoring, and 

controlling IT investments from a portfolio perspective. 

Although FHFA did not adjust its examination plan, OIG noted that FHFA’s examinations and 

special review assessed some of the critical processes of an effective ITIM framework.
18

 

Appendix A contains the results of the OIG analysis. However, FHFA’s supervisory strategy 

from August 2010 through December 2013 did not include an overall assessment of whether 

Freddie Mac has implemented a complete and effective IT investment management framework. 

Without assessing the existence and effectiveness of critical ITIM processes, FHFA is unable to 

determine the level of maturity of Freddie Mac’s ITIM framework, identify weaknesses or risks 

that could negatively impact Freddie Mac’s IT budget and operations, or offer recommendations 

for improvement. As a result, Freddie Mac’s current and future planned IT projects may 

experience uncertainty regarding requirements, escalating costs, slippages in project schedules, 

and inconsistent project outcomes. 

Formal IT Investment Management Guidance Not Issued to Freddie Mac 

FHFA has not published formal requirements or guidance specifically governing Enterprise IT 

investment management. FHFA is authorized to issue prudential management and operations 

standards under the Federal Housing Enterprises Financial Safety and Soundness Act, as well as 

provide direction to the Enterprises through various other authorities.
19

 Such guidance is 

essential for the Enterprises to use in managing investments in their overall portfolio of IT 

systems as well as developing and maintaining individual information systems. Additionally, the 

guidance is needed as part of the Agency’s Information Technology Risk Management Program 

already provided to FHFA examiners to assess those investment programs. For example, the 

Federal Financial Institution Examination Council (FFIEC) has published the Information 

                                                
18

 OIG analyzed FHFA’s two examinations and a special review to determine which, if any, of the critical processes 

of ITIM were covered in the examination/review. OIG used GAO’s ITIM framework as the basis for evaluating 

FHFA’s supervision of Freddie Mac’s IT investment process. 

19
 12 U.S.C. 4513. 
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Technology Examination Handbook to guide examiners in the performance of examinations of 

financial institutions in such critical areas as the development and acquisition of new systems.
20

 

In one section of the FFIEC guidance concerning planning for IT operations and investment, it 

states: 

Financial institution boards and management should implement an IT planning process that: 

 Aligns IT with the corporate-wide strategic plan; 

 Aligns IT strategically and operationally with business units; 

 Maintains an IT infrastructure to support current and planned business operations; 

 Integrates IT spending into the budgeting process and weighs direct and indirect 

benefits against the total cost of ownership of the technology; and 

 Ensures the identification and assessment of risk before changes or new investment in 

technology. 

This guidance addresses the portfolio-level issue that should be considered in the management 

of information technology, such as overall portfolio alignment with strategic objectives. Another 

key aspect of IT investment management is measuring and monitoring performance. Again, 

FFIEC has laid out examination guidance for outcome-based measurement, establishment of 

performance benchmarks, and quality control functions in the IT environment. As such, the 

FFIEC guidance captures important responsibilities associated with IT investment management. 

Since FHFA has not issued similar portfolio-level guidance regarding Freddie Mac’s IT 

investment portfolio, it is challenged to determine whether Freddie Mac has implemented an 

effective ITIM process. 

Other parts of the FFIEC guidance address project-level development. To its credit, in late 2013, 

FHFA issued its FHFA Examination Manual that includes a section entitled “Information 

Technology Risk Management Program.” The section addresses project-level development 

activities, stating that the Enterprises must have clearly identified project management 

methodologies that are commensurate with a project’s characteristics and risks. According to 

FHFA’s guidance, project management methodologies should include: 

1. Management sponsorship and commitment; 

2. Project plans; 

3. Definitions of project requirements and expectations; 

                                                
20

 FFIEC is a formal interagency body empowered to prescribe uniform principles, standards, and report forms 

for the federal examination of financial institutions by the Board of Governors of the Federal Reserve System, the 

Federal Deposit Insurance Corporation, the National Credit Union Administration, the Office of the Comptroller of 

the Currency, and the Consumer Financial Protection Bureau, and to make recommendations to promote uniformity 

in the supervision of financial institutions. 
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4. Project management standards and procedures; 

5. Quality assurance and risk management standards and procedures; 

6. Definitions of project roles and responsibilities; 

7. Approval authorities and procedures; 

8. Involvement by all affected parties; 

9. Project communication techniques; and 

10. Validation of project execution 

In OIG’s opinion, FHFA’s project-level guidance in its Information Technology Risk 

Management Program could readily be supplemented with portfolio-level guidance on 

Enterprise-wide IT investment management. Such guidance would help ensure FHFA can place 

some level of reliance on Freddie Mac’s process given the delegations in place. 

Incomplete Evaluation of Investment Information Provided by Freddie Mac 

According to GAO, an organization must be able to acquire pertinent information (e.g., project 

owner, project category, current life cycle phase, costs to date, and anticipated costs) about each 

IT project in its portfolio and store that information in a retrievable format (i.e., a report) to be 

used in future investment decisions. The same information should be useful to FHFA examiners 

in evaluating and monitoring Freddie Mac’s IT investments. FHFA’s examination and ongoing 

monitoring procedures require that examiners review multiple reports and other artifacts that 

support Freddie Mac’s IT budget and projects.  

One of the primary reports used by FHFA examiners to monitor Freddie Mac’s IT operations is 

the monthly IT Monthly Management Report (MMR). According to Freddie Mac officials, the 

intent and purpose of the IT MMR is not to provide a comprehensive update on all IT projects, 

but rather an executive rollup view of top programs or projects and their current status. OIG 

found that the IT MMR does not contain all of the pertinent information recommended by GAO. 

In fact, the IT MMR provides current-year budget information and project end dates for only 16 

IT projects (budgeted to cost approximately $102 million). For example, the IT MMR did not 

provide details regarding the Multifamily Pricing and Securitization Platform program, such as 

the original budget, number of missed milestones, and what actions, if any, were taken by 

Freddie Mac to address issues associated with this program. 

Alternatively, the Enterprise Initiatives Report, a newly developed internal Freddie Mac report, 

provides information on Freddie Mac’s current portfolio of over 250 projects. However, this 

report, just like the IT MMR, only provides current-year budgeted costs for those projects. Given 

its reliance on Freddie Mac documentation to evaluate the Enterprise’s operations, FHFA should 

assess whether enough information is provided in the IT MMR or other IT project reports (i.e., 

Enterprise Initiative Report) to conduct its ongoing monitoring activities of Freddie Mac’s IT 

investment process and portfolio of IT projects.  
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FHFA confirmed that its examiners had not evaluated the accuracy of information contained in 

the IT MMR, the methodology by which Freddie Mac selected the IT projects presented in the 

report. Without accurate, complete, and relevant portfolio and project-level data, FHFA loses 

the ability to timely identify and question the status of troubled, over-budget, and/or 

underperforming IT investments. Information contained in the MMR does not allow FHFA to 

determine whether Freddie Mac is addressing troubled investments in a timely manner, or 

whether the troubled investment will continue to provide its initially determined value. 

An effective ITIM process adds confidence that a proposed investment’s risks and returns have 

been evaluated using qualitative and quantitative measures, that controls are in place to ensure 

that the project continues to meet mission needs at the expected levels of cost and risk, and that 

adequate funds and resources are available for its success. FHFA has the responsibility to ensure 

that Freddie Mac utilizes safe and sound practices, such as ITIM, to manage its IT investments. 

Recommendations 

OIG recommends that FHFA: 

1. Conduct a comprehensive examination to determine whether Freddie Mac has 

implemented and enforces an effective information technology investment management 

process. 

2. Develop and issue Enterprise information technology investment management guidance. 

3. Evaluate whether Freddie Mac reports currently used by FHFA examiners provide the 

information necessary to conduct effective supervisory monitoring of Freddie Mac’s 

portfolio of IT investments. 

Objective, Scope, and Methodology 

The overall objective of this audit was to assess FHFA’s oversight of Freddie Mac’s IT 

investment management process. Specifically, OIG sought to review the extent and effectiveness 

of FHFA’s oversight of Freddie Mac’s ITIM processes. 

In order to accomplish this objective, OIG: 

 Researched ITIM federal laws and regulations and best practices used in both the 

federal government and private industry; 

 Interviewed FHFA officials from the Division of Conservatorship Operations and 

DER; 

 Interviewed Freddie Mac Budget and Financial Planning and Enterprise Risk 

Management Personnel; 

 Obtained documentation from FHFA staff in DER and the Office of Conservatorship 

Operations about the Agency’s oversight, supervision and guidance of Freddie Mac’s 

IT investment; 
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 Obtained documentation from Freddie Mac staff in the Budget and Financial Planning 

Group within the Division of Finance; 

 Analyzed FHFA supervisory activities regarding IT governance; 

 Discussed potential fraud issues with FHFA; and 

 Assessed internal control within FHFA’s oversight process. 

OIG did not review and is not expressing an opinion on Freddie Mac’s IT investment 

management processes. 

OIG conducted work for this audit from January 2014 through June 2014 at FHFA’s 

headquarters in Washington, D.C., and Freddie Mac’s corporate offices in McLean, VA. OIG 

conducted its audit in accordance with generally accepted government auditing standards. Those 

standards require that OIG plan and perform audits to obtain sufficient, appropriate evidence to 

provide a reasonable basis for the findings and conclusions based on the audit objective. OIG 

believes that the evidence obtained provides a reasonable basis for the findings and conclusions 

included herein, based on the audit objective. OIG considers its findings to be significant in the 

context of the audit objective. 

OIG appreciates the cooperation of everyone who contributed to this audit, including officials at 

FHFA and Freddie Mac. This audit was led by Brent Melson, Audit Director, who was assisted 

by Joseph Nelson, Audit Manager, Joi Neal, Senior Auditor, and Andrew Gegor, Senior Auditor. 

 

cc: Melvin L. Watt, Director 

Eric Stein, Chief of Staff 

Larry Stauffer, Acting Chief Operating Officer 

Robert Ryan, Special Advisor 

Mark Kinsey, Chief Financial Officer 

John Major, Internal Controls and Audit Follow-up Manager 
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Appendix A 

OIG’s Analysis of FHFA’s Supervision Activities 

The results of OIG’s analysis of FHFA’s supervision are detailed below: 

ITIM Critical Processes 

August 2010 
Ongoing 

Monitoring 

July 2011 
Targeted 

Examination 

August 2012 
Targeted 

Examination 

August 2013 
Supervisory 

Review 

IT Strategic Planning21  Not Addressed Evaluated Not Addressed Not Addressed 

Instituting Investment Board/ 
Committees 

Evaluated Evaluated Not Addressed Not Addressed 

Establishing Investment 
Management Standards 
(meeting business needs) 

Not Addressed Not Addressed 
Partially 
Evaluated 

Not Addressed 

Selection of IT Investment Not Addressed Not Addressed Not Addressed Not Addressed 

Capturing Investment 
Information (Data and 
Reporting) 

Not Addressed 
Partially 
Evaluated 

Partially 
Evaluated 

Partially 
Evaluated 

Investment Oversight 
Partially 
Evaluated 

Partially 
Evaluated 

Evaluated Evaluated 

Defining the Investment 
Portfolio 

Not Addressed Not Addressed Not Addressed Not Addressed 

Creating the Investment 
Portfolio 

Not Addressed Not Addressed Not Addressed Not Addressed 

Evaluating the Investment 
Portfolio 

Not Addressed Not Addressed Not Addressed 
Partially 
Evaluated 

Conducting Post-
Implementation (Quality 
Assurance Reviews) 

Not Addressed Not Addressed Not Addressed Not Addressed 

 

OIG used GAO’s ITIM Framework as the basis for evaluating FHFA’s supervision of Freddie 

Mac’s IT investment processes. OIG determined that Freddie Mac’s IT investment processes 

mirror Stage 2, “Building the Investment Foundation,” and Stage 3, “Developing a Complete 

Investment Portfolio.”  OIG recognizes that in addition to Stages 2 and 3, Freddie Mac may 

be implementing additional critical processes associated with higher maturity stages in GAO’s 

framework. 

                                                
21

 GAO’s ITIM Framework does not evaluate an organization’s strategic planning process. However, OIG, 

recognizing the importance of strategic planning in determining the selection of IT projects, used it as a critical 

process in reviewing FHFA’s examination activities.  
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Appendix B 

FHFA’s Comments 
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Appendix C 

OIG’s Response to FHFA’s Comments 

On September 12, 2014, FHFA provided comments to a draft of this report, mostly agreeing with 

OIG’s recommendations and identifying specific actions to address them. FHFA partially agreed 

with recommendation 1 and agreed with recommendations 2 and 3. 

FHFA partially agreed with Recommendation 1 and will include a review of Freddie Mac's IT 

investment management process in its 2015 examination activities. FHFA stated that the timing 

and nature of examination work to be performed by its examiners over Freddie Mac’s IT 

investment process will be determined by its risk-based annual supervision planning process. 

OIG considers FHFA’s response to recommendation 1 to be sufficient to resolve the 

recommendation. However, the recommendation will remain open until OIG reviews both the 

2015 examination planning documentation and related supervision activities executed over 

Freddie Mac’s IT investment management process. 

FHFA agreed with Recommendation 2 and will issue an advisory bulletin by September 30, 

2015, that communicates the supervisory expectation regarding information technology 

investment management at both Enterprises. 

FHFA also agreed with Recommendation 3. By September 30, 2015, FHFA will evaluate the 

reports, data, and other information provided by Freddie Mac and the use of these items by 

FHFA examiners in assessing Freddie Mac’s management of its information technology 

resources and its ability to meet business needs. 

OIG considers the planned actions sufficient to resolve these recommendations, which will 

remain open until OIG determines that the agreed upon corrective actions are completed. OIG 

considered the Agency’s full response (attached as Appendix B) along with technical comments 

in finalizing this report. Appendix D provides a summary of management’s comments on the 

recommendations and the status of agreed-upon corrective actions. 
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Appendix D 

Summary of Management’s Comments on the Recommendations 

This table presents management’s response to the recommendations in OIG’s report and the 

status of the recommendations as of when the report was issued. 

Rec. 
No. 

Corrective Action: Taken or 
Planned 

Expected 
Completion 

Date 

Monetary 
Benefits 

($ Millions) 
Resolved: 

Yes or No a 
Open or 
Closed b 

1. FHFA will include a review of 
Freddie Mac’s IT investment 
management process in its 2015 
examination activities. 

1/15/2015 $0 Yes Open 

2. FHFA will issue an Advisory 
Bulletin that articulates 
supervisory expectations for 
information technology 
investment management by the 
Enterprises. 

9/30/2015 $0 Yes Open 

3. FHFA will review the reports, 
data, and information provided 
to FHFA examiners by Freddie 
Mac and the use of these 
reports by examiners in 
assessing how effectively 
Freddie Mac manages its 
information technology 
resources and meets Enterprise-
wide information needs. 

9/30/2015 $0 Yes Open 

Total   $0   

 

a
 Resolved means: (1) Management concurs with the recommendation, and the planned, ongoing, and completed 

corrective action is consistent with the recommendation; (2) Management does not concur with the recommendation, 

but alternative action meets the intent of the recommendation; or (3) Management agrees to the OIG monetary 

benefits, a different amount, or no amount ($0). Monetary benefits are considered resolved as long as management 

provides an amount. 

b
 Once OIG determines that the agreed-upon corrective actions have been completed and are responsive, the 

recommendations can be closed. 
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Additional Information and Copies 

For additional copies of this report: 

 Call: 202-730-0880 

 Fax: 202-318-0239 

 Visit: www.fhfaoig.gov 

 

To report potential fraud, waste, abuse, mismanagement, or any other kind of criminal or 

noncriminal misconduct relative to FHFA’s programs or operations: 

 Call: 1-800-793-7724 

 Fax: 202-318-0358 

 Visit: www.fhfaoig.gov/ReportFraud  

 Write: 

FHFA Office of Inspector General 

Attn: Office of Investigation – Hotline 

400 Seventh Street, S.W.  

Washington, DC 20024 

 

http://www.fhfaoig.gov/
http://www.fhfaoig.gov/ReportFraud

